

JISC/UKERNA SLA Change Control Request

Sequential number (to be inserted by the UKERNA Change Control Administrator)	FI/SLA/Amend/07/115
--	---------------------

Part 1 - to be completed by the JISC or UKERNA

Title of Change	Extension of AY 06/07 SLA
Originator	Tim Kidd
Date of this Request or Recommendation	31/7/07
Reason for Change	To allow the completion of the reformed MoU and SLD
Full Details of Change (detail on separate sheet if necessary)	The currency of the AY 06/07 SLA is to be extended until 31 October 2007
Timetable for implementation and, if appropriate, criteria for acceptance (detail on separate sheet if necessary)	with immediate effect

Part 2(a) - to be completed by UKERNA if request is to be rejected

Reason for rejection of request for change (detail on separate sheet if necessary)	
--	--

Part 2(b) - to be completed by UKERNA if request is to be pursued

Costs (ex VAT), in current financial year, of completing the change	No additional cost, above agreed AY 07/08 budget
Anticipated costs (ex VAT), in subsequent financial years, of maintaining the change	n/a
Schedule of payments, if appropriate	n/a
Proposed effective date for the change, if accepted	1 August 2007
Impact, if any, on other aspects of the services	None
Date of expiry of validity of this information	n/a

Name of Implementing Division:

GENERAL ANNOUNCEMENT
Implementation advertised via UKERNA News and JISC Assist if applicable:

YES: NO:

Part 3 - Signatures

APPROVED on behalf of JISC Services

Signed	<input type="text"/>	Position	<input type="text"/>
Date	<input type="text"/>		

ACCEPTED on behalf of UKERNA

Signed	<input type="text"/>	Position	<input type="text"/>
Date	<input type="text"/>		

ACCEPTED on behalf of the JISC			
Signed		Position	
Date			